

EMMET STREETScape - 109551

(PROJECT START DATE: SEPT 2016)

PE: Fall 2016
ROW: Winter 2023
CN: Summer 2025

COMPLETION: Winter 2028

	Previous Estimate	Revised Estimate	Shortfall
PE	\$1,775,548	\$2,125,937	\$350,289
ROW	\$3,938,000	\$4,038,000	\$100,000
CON	\$12,021,678	\$16,855,644	\$4,834,066
TOTAL	\$17,735,226	\$23,019,581	\$5,284,355

Amount spent to date: \$1,687.394

Amount of refund to VDOT if Cancelled: \$1,641,663

Project Contact	Project Manager: Colin Porter Email: porterc@charlottesville.gov
------------------------	---



Multimodal streetscape with shared use path, between Ivy Road and Arlington Boulevard

[Project Location Map](#)